

Kowanyama Aboriginal Shire Council Contract Register

As at: 25/09/2017



Contract Details				Contract Management				Details				
Index	Contract #	Execution Date	Contract Title	Our Contract Manager	Business Unit	Name of supplier	Contract Value	Supplier's Contract Manager	Start date	End date	Term	Tender
1	KASC2015-001A	5/11/2015	Kowanyama 6 Houses Project #7218-1	Black & More	Building / BAS	MTC successful Tender	\$ 2,542,103.00	Matt Carey	5/11/2015	31/05/2016	Fixed Term	Y
2	KASC2015-01	7/11/2015	Register for pre-qualified suppliers	Darryl Pollard	Procurement	16 Submissions	Rates only	Various	1/12/2015	30/06/2018	Fixed Term	Y
3	KASC2015-002		Plant & Labour - Civil infrastructure suppliers	Darryl Pollard		Various	n/a					
4	KASC2015-003	15/06/2015	NDRRA Repa 12.14 Submissions	Peter Robinson / Jason Gould		Wren					Until Project completion	
5	KASC2015-004	15/06/2015	NDRRA Repa 13.14 Submissions	Peter Robinson / Jason Gould		Wren					Until Project completion	
6	KASC2015-005	5/09/2015	NDRRA Gravel	Peter Robinson / Jason Gould		M&G Crushing					Until Project completion	
7	KASC2015-006	17/12/2015	Skytrans Ground Handling / Agents Agreement	Emil Moul	Airport	Skytrans	Ongoing		17/12/2015	Ongoing	Ongoing	N
8	KASC2016-001	27/04/2016	IT Service Agreement	Helen Taylor	Finance	Future Computers	\$3663 Per Mth	Andrew Bischof	1/05/2016	Ongoing	Ongoing by month	3 quotes invited. 2 submitted. Evolve & Futures
9	KASC2016-002	13/04/2016	Savanna Burning Project	Chris Hannock	Lands Office	Killin Management		Darryl Killin	1/03/2016	28/02/2019	Fixed Term	
10	KASC2016-003	25/05/2016	TMR Funding Agreement 17/18	Peter Robinson	Roads	Dept of Transport & Main Roads	\$ 14,700,000.00	Sandra Burke			1 year	
11	KASC2016-004	31/05/2016	Telstra ADSL 2 + Technology Agreement	Emil Moul	Community	Telstra	\$ 80,882.00	Mark Proctor				
12	KASC2016-005	25/05/2016	Building & Asset Services	Peter Robinson	Building	BAS	Hrly Rates + Expenses	Justin Langford	3/05/2016	30/06/2016	Fixed Term	
13	KASC2016-006	15/06/2016	Sale of environmental products	Emil Moul	Carbon Farming	Aboriginal Carbon Fund Ltd	\$ 112,000.00	Rowan Foley	2/06/2016	2/06/2016	One off purchase	n.a
14	KASC2016-007	1/03/2016	BAS Variation to build 4 houses #74191	Peter Robinson	Building	BAS / Housing & Public Works	\$ 3,941,703.80	Stephen Reeves			Until Project completion	
15	KASC2016-008	1/07/2011	Lease Cairns Office	Helen Taylor	Finance	Hattin	\$ 210,000.00	Geoffrey Hattin	1/07/2011	30/06/2016	5 years	
16	KASC2016-009	20/06/2016	Variation to build 4 houses 7218	Black & More	Building	MTC by variation of 16-007	\$ 1,399,600.00	Stephen Reeves			Until Project completion	
17	KASC2017-010	42784	Lease 50 Scott St Cairns MOVED TO LEASE REGISTER	Helen Taylor	Finance	Pinnacle Cattle Co	350000	Knight Frank	42797	44622	5-years	n.a
18	KASC2017-011	2/11/2016	BAS Build 4 Houses Stage 1, 452,450,449,448	Black & More	Building	HC Constructions successful tenderer	\$ 1,455,431.91	Black & More			Until Project completion	
20	KASC2017-012	-	#7288 Build 4 Houses, 452,450,449,448	Black & More	Building	HCBC	\$ 1,598,073.32	Black & More		14/09/2017	Until Project completion	Yes B&More
19	KASC2017-013	21/10/2016	Barge Ramp - Topsy Creek	Black & More	Infrastructure	Wren Constructions	\$ 4,671,016.76				Until Project completion	Yes B&More
20	KASC2017-014	Unsigned	BAS Build 5 Houses Stage 2	Black & More	Building	KASC	\$ 1,992,452.00				Until Project completion	Yes B&More
22	KASC2017-015	11/04/2017	Topsy Creek Road Upgrade Stage 2	Fabian Williams	Infrastructure	Black and More	\$ 64,750.00	Jon Leggett			Until Project completion	Local Buy Supplier. Endorsed by Council.
23	KASC2017-016	11/04/2017	NDRRA 2016 Activation	Fabian Williams	Infrastructure	Black and More	\$ 267,890.00	Jon Leggett			Until Project completion	Local Buy Supplier. Endorsed by Council.
24	KASC2017-017	11/04/2017	NPARIH Stage 2 Five Houses	Fabian Williams	Building	Black and More	\$ 354,675.00	Jon Leggett			Until Project completion	Local Buy Supplier. Endorsed by Council.
24	KASC2017-018	3/05/2017	Oriners and Sefto Savanna Burning Project 2016-2019	Fabian Williams	Carbon Farming	Tropical Forest Tree Pty Ltd	\$ 44,000.00	Daryl Killin	28/02/2017	28/02/2019	2yrs	n.a
26	KASC2017-019	18/08/1994	Licensed Post Office Agreement	David Jack	Post Office	Australia Post	n/a	Stephanie Banks	18/08/1994		Unlimited	No
27	KASC2017-020	TBA	NDRRA 16.16	Fabian Williams	Infrastructure	R&K	\$ 6,810,510.38		TBA	TBA		Yes B&More
28	KASC2017-021	TBA	Topsy Creek Road Upgrade Stage 2 Project Mgt	Fabian Williams	Infrastructure	Black and More	TBA	Jon Leggett		TBA		
29	KASC2017-022	20/09/2017	BAS Build 5 Houses Stage 2, 443,444,445,446,447 by variation order	Fabian Williams	Building	HCBC	\$ 2,042,902.62		20/09/2017	5/02/2018		By Variation